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Dok. 18/07518-6  
 

 

1. Introduction 

 

The objective of this prospectus is to provide insurance carriers and underwriters with an intro-

duction to Energinet, the group’s core risk governance philosophy, significant technical and ex-

ecutional experiences, key project competencies, and to provide specific risk and insurance in-

formation on the specific REI 400kV FGD-LAN project. 
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2. Energinet at a glance 
 

2.1 The foundations of Energinet  

Energinet is an independent public enterprise owned by the Danish state for the purpose of 

ensuring public control of critical infrastructure for electricity and gas. Energinet was estab-

lished by the Danish Parliament through an act of law in 2005, and its ownership falls under 

the Danish Minister of Climate, Energy, and Utilities. Governed by our social responsibility, En-

erginet’s purpose is to integrate renewable energy, ensure equal access to the grids and en-

sure security of supply in Denmark. 

 

The act of law in 2005, resulted in a merger between 4 regional operators, Eltra, Elkraft Sys-

tem, Elkraft Transmission, and Gastra to create Energinet. Since then Energinet has evolved 

through mergers and spin offs of other Danish transmission companies. The key highlights of 

Energinets growth are described below.  

 

As part of the fusion between DONG Energy A/S (now known as Ørsted A/S), Elsam, Energi E2, 

Københavns Energi, and Frederiksberg, DONG Energy A/S was mandated by the European 

Commission to sell one of their two natural gas storage facilities in order to breakdown Dong 

Energy A/S’s monopoly on Gas Storage facilities in Denmark. To ensure the political interest of 
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nationalizing the gas storage facilities in order to ensure the security of supply, Energinet ac-

quired the Lille Torup facility in 2007 with the intent for it to be driven as an independent com-

mercial company. 

 

In 2008 Energinet entered an agreement to acquire the 132-kV transmission grid in Northern 

Zealand from DONG Energy A/S, in line with their change in ownership in respect to the Danish 

law regulating regional transmission grids.  

 

Following the acquisition of Lille Torup, Energinet acquired Dong Energy A/S’s second gas stor-

age facility in Stenlille in 2014. With this acquisition Energinet became the sole operator of gas 

storage facilities in Denmark. Together with Lille Torup the facility is now run independently as 

a commercial company under Energinet’s subsidiary Gas Storage Denmark.  

 

In 2016, Energinet acquired DONG Energy A/S’s (now known as Ørsted A/S) gas distribution 

grid following a political agreement made in connection with DONG Energy’s IPO on the Danish 

stock exchange.  Today the gas distribution grid is operated as part of Energinet’s subsidiary, 

Danish Gas Distribution (DGD). 

 

With the aim of achieving a consolidation of the Danish gas distribution grid, under DGD, Ener-

ginet finalized the acquisition of NGF Nature Energy Distribution A/S in 2018. This acquisition 

comprised of the gas distribution grid on the island of Funen, and 36,000 new gas consumers.  

 

In 2019 Energinet acquired HMN GasNet and their gas distribution grid in the northern and 

central regions of Jutland as well as the capital area and Northern Zealand. With the latest ac-

quisition Energinet gained full control over Denmark’s gas distribution grid, and thus achieved 

our goal to ensure security of supply via the consolidation.  

 

As of January 2020, the consolidated gas distribution network was spun off into a new inde-

pendent public enterprise, outside of the Energinet group, named Evida.  

 

2.2 Main energy highways 

Energinet owns the Danish natural gas transmission system and the 400 kV, 150 kV and 132 kV 

electricity transmission systems, as well as being the co-owner of the electrical interconnec-

tions to Norway, Holland, Sweden and Germany. 
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2.3 Reliable energy supplies 

Energinet was created to serve the interests of the Danish public. As part of this service the 

main responsibilities of Energinet is to supply Denmark with electricity and natural gas, ensure 

fair competition and promote green energy solutions. 

 

This means that the Energinet group’s fundamental duty is to ensure that the electricity and 

gas systems are fully functional, so citizens and businesses are guaranteed secure electricity 

and gas supply now and in the future.  

 

Energinet lives up to these responsibilities by:  

 Maintaining the overall short- and long-term security of electricity and gas supply. 

 Developing the main Danish electricity and gas transmission infrastructure. 

 Creating objective and transparent conditions for competition on the energy markets 

and monitoring that competition works. 

 Carrying out coherent and holistic planning, taking account of future transmission ca-

pacity requirements and long-term security of supply. 

 Supporting eco-friendly power generation and the development and demonstration 

of green energy production technologies. 

 Calculating the environmental impact of the energy system as a whole.  

 

2.4 Well-functioning markets 

Energinet is Denmark’s transmission system operator (TSO). This entails the responsibility for 

creating the frameworks to support a well-functioning electricity and gas markets to ensure 

the best possible conditions for competition, and in extension fair prices for consumers and en-

ergy producers.  

 

To facilitate competition Energinet has created a centralized market IT platform, DATAHUB, to 

facilitate and automate the execution of market processes and business transaction in the Dan-

ish retail market by registering approximately 3.3 million metering points for settlement pur-

poses.  

 

2.5 Supporting environmentally friendly energy with an efficient transition 

With the Danish Parliament aiming to be Climate-neutral before 2050. It is 

our duty to prepare the energy system for that future.  

 

On behalf of the Danish society, Energinet performs many tasks which support the political am-

bition of a green transition. A part of this contribution is to convert energy systems with the 

aim of ensuring that citizens and businesses use renewable energy for everything, with a high 
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level of security of supply and at an affordable price. Energinet is to create value for society in 

a broad sense; for citizens, businesses, institutions, and civil society. 

 

 

As a member of the UN Global Compact Initiative since 2009, Energinet has obliged itself to 

take a precautionary approach to potential environmental challenges in out projects, promot-

ing greater environmental responsibility amongst our employees, suppliers and co-operation 

partners, and encouraging the development and diffusion of environmentally friendly technol-

ogies. The group’s progress towards these initiatives is published annually, along with the years 

climate accounts. 

 

2.6 Organization  

Energinet is organized as a group consisting of seven subsidiaries, two business service compa-

nies, and an internal audit function.  The group has a shared mission, vision, and group strat-

egy. Each of the seven subsidiaries and two business service companies have their own execu-

tive boards, strategies, articles of association, and positions of strength.  

 

 Engineering and Construction monitors, operates, and maintains the transmission and 

distribution systems for gas owned by either the Gas TSO, Dansk Gas Distribution, and 

partly also the gas reservoirs owned by Gas Storage Denmark.  

 

 Business services is responsible for providing business support services within pro-

curement, finance, and facility management, to all other group subsidiaries and group 

staff functions in Energinet.  

 

 IT is responsible for providing business support services within IT to all other group 

subsidiaries and group staff functions in Energinet.  

 



Risk and Insurance Information  7/33
 

 

 Gas TSO is responsible for system operation, transmission, and maintenance of the 

Danish gas transmission system as well as future development of the gas market.  

 

 Electricity Transmission is responsible for the operation of, and development of the 

Danish electricity transmission grid. 

 

 Electricity System Operator is responsible for the operation and development of the 

electricity market design and balancing the electricity system. 

 

 Gas Storage Denmark operates the two Danish natural gas storage facilities and sells 

storage services on the northwest European commodity futures markets. 

 

 Data Hub ensures standardized processes for professional participants in the electric-

ity market to stimulate competition and to optimize market conditions for electricity 

consumers. 

 

  

ENERGINET

Electricity Transmission

Electricity System 
Operator

Gas TSO

Gas Storage Denmark

DataHub

Engineering and 
Construction

Business Services ITInternal Audit
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2.7 Strategy   

Cooperation across borders, technologies and participants in the value chain is fundamental to 

Energinets strategy. Energinet believes that a reliable, and sustainable, supply of energy in the 

coming years can be achieved by focusing strongly on cooperation between countries - in par-

ticular the Nordic countries - on the development and operation of interconnected energy sup-

plies. 

 

Energinet’s strategy for its future activities is entitled “Winds of Change” and includes, besides 

the Groups overarching vision, four strategic potentials to be exploited.  

 

 Sector coupling 

 Large-scale off-shore wind power 

 Solar and wind power on market terms 

 Collaboration with society  

 

Learn more about Energinet’s strategy on our website at the following link: 

https://en.energinet.dk/About-us/Strategy 
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3. Corporate Financial Aspects & Highlights 

 

Energinet’s economy is based on a break-even principle set out in the Danish executive order 

on the financial regulation of Energinet. This executive order only permits Energinet to earn 

the necessary costs of efficient operations plus the required return on the equity. This means 

that all the necessary costs arising from the activities in question are covered by the market 

tariffs. Necessary costs are costs which the group incurs, based on considerations of its operat-

ing economy, in order to maintain efficient operations. 

 

The consequence of the break-even principle is that over time the financial result for the year 

will, when disregarding the rate of return on the net capital, be nil. 

 

As an independent public enterprise, Energinet’s annual reports are audited by the National 

Audit Office of Denmark in pursuance of the Danish Financial Statements Act, and the Act on 

the Auditing of Governmental Accounts. 

 

3.1 Capital investment 

Energinet currently plans to invest around DKK 28 billion between 2019 and 2021.  

 

These investments are extensively directed towards securing an efficient and secure energy 

supply. This is to be achieved by investing in creating the frameworks for the ongoing integra-

tion of renewable energies, and facilitating increased trade in both the gas and electricity mar-

kets 

 

3.2 Selected key financial information  

The tables below show selected summarized financial information which has been selected 

from Energinet’s consolidated financial statement presented in the audited annual report for 

2018.  

 

 Year ending 31 December  

DKK million 2018 2017 

Income statement   

Total revenue 4,905 4,889 

Total operating costs (2,596) (2,473) 

Net profit 54 (228) 

Balance sheet   

Total Non-current assets   43,826 41,426 
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Total Current assets  3,181 4,155 

Total Interest-bearing debt 29,999 27,682 

Total equity 5,510 5,455 

Cash flow statement   

Cash flow from operating activities 1,878 1,754 

Cash flow from financing activities 2,306 2,264 

Cash flow from investment activities  (3,986) (3,456) 

of which investments in property, plant, and equipment (3,600) (3,151) 

Key figures   

Solvency ratio 12% 12% 

Credit rating (Standard & Poors)  AA- AA- 

EBITDA-margin %  51.5 49.8  

 

 

4. Social Tasks and Responsibility  

 

As an independent public enterprise, Energinet carries a significant social responsibility, there-

fore we strive to perform tasks from a holistic, social, perspective taking security of supply, 

economy, environmental impact, and the efficiency of energy markets into consideration dur-

ing our activities. We recognize that in order to fulfill our social responsibility we must be 

known as a trusted, transparent, and honest enterprise.  

 

As part of ensuring societies interests, Energinet administers public funds for renewable en-

ergy, and supports research and development in environmentally friendly power generation. 

Energinet also calculates the emissions of environmentally hazardous substances from not only 

not only from Energinet as a group, but Denmark’s entire energy system.  

 

5. Transition of the energy systems 

 

The Danish government has a long-term vision of Denmark being independent of fossil fuels, to 

achieve this the milestone that wind power will cover 50% of the domestic electricity con-

sumption in 2020 was set. In 2018 wind power constituted app. 40.7% of the combined usage 

of power. 

 

Energinet plays an important facilitating role in Danish electricity and gas sectors transition to 

renewable energies. By developing and expanding the current systems to be able to integrate 

the ever-increasing amount of wind, solar power, and biogas into their respective systems.  
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While the security of supply of gas and power in Denmark is steady and among the highest in 

Europe, the amount of sustainable energy sources will continue to grow and be facilitated by 

Energinet.  

      

5.1 Electrical Development Trends 

The complexity of the transition renewable energy cannot be underestimated. Given the Dan-

ish Government’s objective of ensuring continued integration of large amounts of renewable 

energy, and Energinet’s development strategy for the well-functioning electricity- and gas mar-

kets towards 2025, the importance of holistic, long-term planning is obvious.  

 

Energinet’s holistic plan contains in part the task of developing a robust and flexible energy in-

frastructure supporting environmental and energy-political objectives – nationally and interna-

tionally.  

This plan focuses on the balance between several considerations in terms of security of supply, 

preparedness, the environment, sustainability, markets and economic efficiency.  

 

Given the predicted future trends, the electricity infrastructure must support the increased use 

of renewable generation sources, while simultaneously ensuring that there is sufficient genera-

tion capacity.  

To ensure the future security supply, Energinet works with several external collaborators such 

as 50 Hertz transmission GmbH, National Grid plc,TenneT TSO GmbH, and TenneT B.V. on new 

power systems, and expanding the connections between Denmark, Germany, the Netherlands, 

and the UK. 

 

 

5.2 Gas Development Trends     

Developing the existing gas transmission system is essential to support the political ambition of 

a green transition. While being committed to the future gas grid in Denmark through our role 

as the Gas TSO, and ownership of the gas reservoirs, Energinet, in union with the Danish Minis-

try Climate, Energy, and Utilities will be conducting a spin-off, to create a fully independent en-

tity for our gas distribution entities.  

 

New gas pipelines between Denmark it’s neighboring countries are helping to ensure that the 

transition to natural gas will benefit the Danish society at large. 

As part of this development, in 2012, Energinet increased the capacity of the gas distribution 

system in southern Jutland. The expansion consisted of an additional pipeline between Ellund 
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in Germany and Egtved in Denmark, a new compressor station in Egtved, and an expanded gas 

storage facility at Lille Torup in central Jutland.   

 

Furthermore, together with the Polish Gas transmission system operator, GAZ-SYSTEM S.A, En-

erginet is constructing the Baltic Pipe connection connecting Denmark and Poland to the exist-

ing Europipe I pipeline. The project will expand the Danish gas transmission capacity by up to 

10 billion cubic meters of gas per year. Baltic Pipe is expected to begin gas transmission ser-

vices by October 2022.  

 

 

6. Enterprise Risk Management and Risk Approach  

 

6.1 ERM framework integrated in Energinet  

Energinet has implemented a holistic enterprise risk management approach to obtain a sys-

tematic and documented risk management process across the enterprise.  

 

The enterprise risk management approach is supported by Energinet’s group wide risk policy 

which states that risks are to be managed proactively, dynamically and as an integrated part of 

the business to protect people, assets and reputation and to facilitate Energinet’s efficient op-

eration.  

 

This means that Energinet: 

 

 Has a defined governance policy and an overall strategy for risk management in the 

organization. 

 Uses an effective and integrated risk management system, which maintains and al-

lows for business and operational flexibility. 

 Identifies and assess significant risks associated with the company, both specifically 

and in relation to the interfaces between various functions and areas of risk. 

 Monitors, manages and limits risks on a continuous basis. 

 Reports to and supports the executive management and organization in general in re-

lation to risk.  

 

The holistic approach to risk management is an important support to Energinet’s business per-

formance and our management’s decision-making. Due to interfaces between functions and 
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departments, Energinet looks beyond traditional responsibilities and risk perspectives, and rec-

ognizes that risks and the potential consequences occur throughout the value chain or in the 

interfaces themselves.  

 

Energinets executive management is responsible for ensuring a systematic, and integrated ap-

proach to risk management across the group. In addition, they are to control if the strategic di-

rection of risk management is in line with the overall internal control environment. On a quar-

terly basis, the Executive Board informs the Supervisory Board on the status and development 

of the most significant risks.  

 

The risk management strategy in Energinet ensures that:  

 

 Risk management is anchored and operated as close to the operational level as possi-

ble.  

 The risk management operations and activities generally support an overall purpose 

and plan. The activities are coordinated across the organization to ensure relevance, 

Best Practice, efficiency, and process and cost optimization.  

 Monitoring and reporting takes place and is carried out, using common systems, clear 

roles and responsibilities, and a centralized organizational structure for risk manage-

ment and control.  

 Learning is based on common systems, semantics, dialogue, and centralized consoli-

dation and support.  

  

 

Through established business processes, Energinet obtains structured management of strate-

gic, operational and project related risk factors. Ener-

ginet has designed business processes, providing an 

overview of the strategic, operational and project-re-

lated risk factors and ensure that risks are managed, sup-

porting Energinet in achieving the agreed objectives for 

risk management and for the strategy.  

 

The framework for risk management in Energinet follows 

the COSO framework for Enterprise Risk Management, 

which assists in strengthening the maturity of the overall 

control environment for Energinet.  
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A prerequisite for effective risk management is the way it is tailored to the business. Risk han-

dling varies, depending on where the risks arise. Energinet has set four main risk areas: 

 

 Strategic – high-level goals, aligned with and supporting its mission 

 Operations – effective and efficient use of its resources 

 Reporting – reliability of reporting 

 Compliance – compliance with applicable laws and regulations  

 

The value being added to the business is ensured by a developed risk strategy for each risk 

area, supporting the overall KPI’s (Key Performance Indicators) of Energinet. For each risk area, 

a specific risk register, risk process/procedure guidelines and risk strategy has been developed.  

It should be emphasized that the responsibility for risks is deliberately decentralized to its 

origin.  

 

The mission of Energinet’s Risk Management in the long term, is to facilitate a maturing culture 

and behavior that supports and develops the foundation for Governance, Risk, and Compliance 

(GRC).  This mission is exercised with the assistance of the Risk Management Function.  

 

The practical implication of this principle is that a Project Manager owns the risk management 

process in Energinet’s construction project. 

 

6.2 Risk Management in construction projects  

One of the key issues for Energinet is the improvement of, and maintainance of the maturity 

levels in a projects risk management is a key focus for Energinet  

 

The Risk Management in Energinet is based on the COSO Enterprise Risk Management (ERM). 

Framework and risk appetite, risk tolerance and governance are described in Energinet’s risk 

policy. To support this model Energinet has elected to use the PRINCE2 model for projects, 

alongside being ISO55001 certified. 

 

The largest projects within the Energinet group are placed with our expertise centre for Project 

management located under our company Eltransmissionen. This expertise centre is further di-

vided into five supporting divisions, with each subdivision providing their expertise in relation 

to the project. These subdivisions are duly named: 

 

- Project Execution  

- Project Support 

- Environment and Geoscience 
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- Permits and Rights 

- Project QHS 

 

 

 

 

On a project level, each construction project is supervised by a Project Manager (PM) that 

takes on the responsibility of organizing and controlling the given project, one of the key re-

sponsibilities of the PM is to ensure efficient management of risks in accordance with the 

PRINCE2 model.  Each PM continuously undergoes training as part of their function, including 

within risk management, as well as being supported by Eneriginet’s risk management function. 

 

A given project's risk strategy foundation follows the same general standards set as any under-

taking within the Energinet Group, as well additional project standards.  

  

This includes standards for: 

 

- Internal risk environment 

- Objective setting 

- Risk identification 

Electricity Transmission

Construction 
Optimisation

Portfolio management 
and Design

Project Optimisation

Documentation

Project Management

Project Execution

Project support

Enviroment and 
Geoscience 

Permits and Rights

Project QHS

Engineering and 
Technology

Automation

Substations

Power Lines

Construction

Grid Communication

Asset

Asset Technique

Asset Preparedness 
Jutland

Asset Preparedness 
Funen and Sealand

Asset Optimation

Asset Maintenance

Management Support
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- Risk assessment 

- Risk response 

- Control activities  

- Information and communication  

- Monitoring 

 

Besides the general standards, a project must comply with project specific standards for risk 

management. These include: 

 

- Approval of a risk management strategy by the projects steering group before initiat-

ing the 2nd phase of the project,   

- Performing ongoing risk assessments  

- Performing a risk analysis prior to each phase transition 

- Facilitating risk workshops 

- Monthly risk reporting to the project steering group  

- Quarterly reporting to the executive board.  

 

 

7. Project Reinvestment of 400kV Landerupgaard to Fraugde  

 

7.1 Project Specifics 

The existing 400kV overhead line from Landerupgaard (Jutland) to Fraugde (Funen) will be dis-

mantled and replaced. The oldest masts which are from 1973 will be replaced and the founda-

tions will after an evaluation be either replaced or renovated.  

 
 
7.2 Project scope of works  

The existing 400kV overhead line, phase threads, ground threads, components etc. will be dis-

mantled and replaced. The oldest masts will be replaced and the foundations will either be  

replaced or renovated.  

The new overhead line and the new masts will look like the old ones and the existing Tracee 

will be used. 

Minor refurbishment works will be conducted at both substations (Fraugde and Landerupgård) 

ie. replacement of phase conductors and ground wires.  

 

Some crossings of railways and freeways will be conducted. Four railways will be crossed (one 

in Jutland and three on Funen) and two freeways will be crossed (one in Jutland and one on Fu-

nen). 

Agreements with Banedanmark and Vejdirektoratet states that both railways and freeways will 

be closed, and traffic redirected during the crossings. 

 

Three off site storage areas will be used. Areas will be fenced and monitored. 
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Trace: from Landerupgård to Fraugde 

 

7.3 Key Project Risk Objectives 

One of the largest risk exposures related to this project is the potential resistance from the lo-

cal community who would prefer a less visible project solution. Therefore you could consider 

this issue as an image exposure.  

 

Worst case due to a mast overturn is evaluated to be around DKK 50 mill. 

Probability for such a claim is considered very low. 

 

Risks during crossings are minimised due to the closing and redirecting of traffic. 

The project will work closely together with Vejdirektoratet and BaneDanmark when these 

''crossings'' are being performed. 

 

Risk exposures related to people working “on site” or on the project will be handled according 

to Energinet´s HSE politics and procedures.  

 

7.4 Environmental Impact Assessment 

As the existing Tracee will be used there is no need to apply for a new VVM. 

 

Some tests have indicated contents of PCB and asbestos in the existing foundations, which will 

be handled according to applicable rules and all relevant measures will be taken in order to 

avoid polluting to the surroundings. 



Risk and Insurance Information  18/33
 

 

7.5 Unexploded ordnances (UXO) 

Such surveys are not considered relevant for the current project as only the masts and some 

foundations will be replaced (re-investment). 

 

7.6 Geophysical and geotechnical survey 

Not relevant 

 

7.7 Overall time schedule 

Construction start 01 JUN 2020 (examinations of existing foundations) 

Projection finish 01 MAR 2023 

 

7.8 Budget  

Overhead Line:   DKK 148,861,663 

Project management:  DKK     5,876,264 

Other costs:  DKK   23,917,407 

Totals:  DKK 178,655,334  

 

8. Appendix 
 

 Risk and Insurance Information  

 Instructions To Tenderers (ITT) 

 Broker of Record Letter 
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9. Exhibit Insurance 
 

The Employer (Energinet) will procure Construction/Erection All Risk Insurance (“CAR Insur-

ance”) of a good international standard. The CAR Insurance will include any contractor, sub-

contractor, supplier and/or advisor of any tier as additionally and named insured. Policy incep-

tion is 01.06.2020. 

 

Exhibit Insurance 

Type of Risk Insurance Class 

and its overall  

Scope of Coverage 

 

Sum Insured Insuring Party 

The Works 

 

 

 

Construction All-Risk Insurance (CAR): 

 

Property Insurance covering loss or damage inflicted 

to the Works prior to Taking Over. 

 

The Works includes (provided included in the con-

tract values) materials, components, parts, machin-

ery, fixtures, equipment and any other property des-

tined to become a part of the completed Project, or 

used up or consumed in the completion of the Pro-

ject.   

 

Coverage for claims related to design defects arising 

from faulty design or workmanship in any part of the 

Project will be covered according to the conditions 

stated in Construction All-risks Insurance. (CAR-

Insurance)    

 

Business Interruption (loss of profits from the Pro-

ject) will not be covered. 

 

Full Contract Value (or 

Project Investment) 

 

 

Energinet (the Employer) for the 

entire Project. 

 

CONTRACTOR’s are co-insured 

and a waiver of subrogation ap-

plies. 

 

The duration of the Insurance is 

from construction start-up until 

the end of the maintenance pe-

riod specified in the policy. 

 

 

Existing Property Add-on to and part of the 

Construction All-Risk Insurance (CAR): 

 

Property Insurance covering loss or damage inflicted 

to Existing Property and as declared on the Projects 

overall Construction All-Risk Insurance. 

 

Insurance is issued as a first loss insurance meaning 

that a predefined maximum lump sum is available per 

occurrence. 

 

 

 

Fixed Sum (i.e. Fixed esti-

mated amount based 

upon an estimation of a 

potential maximum loss 

to said Existing Property. 

The Sum may therefore 

be significantly lower 

than the actual total 

value at risk). 

 

 

 

As for the Works above 

Both of the 

Above(The Works 

and Existing Prop-

erty) 

Construction All-Risk Insurance(CAR): 

-Deductibles – 

 

 

Onshore deductible:  

DKK 1,000,000 

 

In case of a claim involv-

ing both The Works and 

Existing Property only 

one deductible applies. 

The Employer for the entire pro-

ject however in case of a claim 

the deductible is payable by the 

party responsible for the claim. 

Contractors 

Equipment 

All-Risk Insurance: 

 

Replacement Value 

 

CONTRACTOR 
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Exhibit Insurance 

Type of Risk Insurance Class 

and its overall  

Scope of Coverage 

 

Sum Insured Insuring Party 

Property Insurance covering loss or damage inflicted 

to Contractors own equipment/machinery until Tak-

ing Over of Contractors services. 

 

 

Transportation  

to the Site and Pro-

ject transits 

Marine Cargo Insurance: 

 

Property Insurance covering loss of or damage to 

Property to form part of the Project in the course of 

transportation by road, rail, sea or air. 

110% of Full Value of 

Item 

The Employer for the entire Pro-

ject from the time any Item desig-

nated for the Project is delivered 

at the place (site or off-site) as 

contractually defined as destina-

tion.  

 

CONTRACTOR for his transporta-

tion until such destination as de-

fined above. 

 

 

Liability  

towards Employees 

 

 

Employers Liability Insurance, 

Employers Contingent Liability Insurance, 

Workman’s Compensation Insurance: 

 

Coverage for claims arising from bodily injury of vari-

ous kind suffered by Employees 

 

As defined by legislation Each Party for its own Employees. 

 

 

Liability  

towards  

Third-Parties 

 

General Liability Insurance, 

Products Liability Insurance, 

Contractors Pollution Insurance 

 

collectively referred to as “TPL Insurance” 

 

Coverage for claims arising from a third-party’s bodily 

injury and/or property loss/damage (other than the 

Works itself) as a result of an error or omission at-

tributable to the Insureds work. 

DKK 100,000,000    The Employer for the entire Pro-

ject.  

 

Coverage is defined as secondary 

coverage to CONTRACTORS pri-

mary coverage. The latter must 

have an insured limit of (no less 

than) DKK 20,000,000     

 

Coverage includes a DIC compo-

nent in favor of the 

CONTRACTOR, however with a 

deducible of DKK 500,000 

 

Please refer to illustration on the 

next page 

As for CONTRACTOR’s insurance coverage must in-

clude liability resulting from his services or products 

when those services and/or products are incorpo-

rated into another service and/or product as an in-

gredient or component. 

 

DKK 20,000,000      CONTRACTOR for his services and 

products as primary coverage up 

to the attachment point of (no 

less than) DKK 20,000,000.     

 

Please refer to illustration on the 

next page 

 

Automobile Automobile Liability Insurance: 

 

Coverage for any claim arising from the Insureds us-

age of automobiles. 

 

As defined by legislation Each party for its own vehicles, 

and only if applicable. 
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Exhibit Insurance 

Type of Risk Insurance Class 

and its overall  

Scope of Coverage 

 

Sum Insured Insuring Party 

Marine Vessels Marine Vessel Liability Insurance (P&I): 

 

Coverage for any claim arising from the Insureds us-

age of marine vessels incl. specialist operations, e.g. 

dredging, cable jetting etc. 

 

As defined by legislation 

and conventions 

Each party for its own vessels, 

and only if applicable. 

Aircrafts Aircrafts Liability Insurance: 

 

Coverage for any claim arising from the Insureds us-

age of Aircraft. 

 

As defined by legislation Each party for its own aircrafts, 

and only if applicable. 
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Illustration on Third Party Liability (TPL) Insurance Structure: 
  

 

TPL INSURANCE PROVIDE BY OWNER
ACTING AS SECONDARY INSURANCE 
TO THE TPL INSURANCE PROVIDED BY THE CIVIL WORKS CONTRACTOR’S 

EXHIBIT’S COVERAGE WIDTH FOR THIRD PARTY LIABILITY INSURANCE

DKK 100M

DKK 20M

OVERALL DEDUCTIBLE

COVERAGE WIDTH (GOOD LOCAL STANDARD)
FOR  CONTRACTOR’S 

THIRD PARTY LIABILITY INSURANCE

TPL INSURANCE PROVIDED BY
CONTRACTOR (ACTING AS PRIMARY INSURANCE)

CONTRACTOR’S SELECTED DEDUCTIBLE
HOWEVER NOT TO EXCEED DKK 1M PER CLAIM
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10. Insurance Schedule 
 

 

CONDITIONS OF CAR / EAR  

REI 400KV FGD – LAN  

 

INSURANCE PROVIDED BY EMPLOYER  

 

CONSTRUCTION ALL RISKS INSURANCE 

 

Schedule 

PROJECT NAMES REI 400kV Fraugde – Landerupgård 

Scope of Work 
 

 

The existing 400kV overhead line, phase threads, ground threads, components etc. will be dismantled and replaced. 

The oldest masts will be replaced and the foundations will either be replaced or renovated.  

The new overhead line and the new masts will look like the old ones and the existing Tracee will be used. 

Minor refurbishment works will be conducted at both substations (Fraugde and Landerupgård) ie. replacement of 

phase conductors and ground wires.  

 

Some crossings of railways and freeways will be conducted. 4 railways will be crossed (1 in Jutland and 3 on Funen) and 

2 freeways will be crossed (1 in Jutland and 1 on Funen). 

Agreements with Banedanmark and Vejdirektoratet states that railways and freeways will be closed, and traffic redi-

rected during the crossings. 
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SITE 

 
Trace: from Landerupgård to Fraugde 

NAME OF 

PRINCIPAL 

INSURED 

Energinet 

 

ADDITIONALLY 

INSURED 

 

Any person or company performing activities on behalf of the Project and any person or company the Employer is 

obliged by agreement to include as the Insured, i.e. (non exhaustive): 

 

 Contractors including subcontractors of any tier and/or their parent companies and subsidiary companies. 

 Suppliers including sub suppliers for their activities on site only. 

 Engineers, advisors and supervisors for their activities on site only 
 

BASE WORDING  Munich Re Comprehensive Project Insurance (CPI) E 34 7.2-E (1.10.2004) 

TERM 
The term “Insured” in this Schedule and in the Base Wording it means the Principal Insured and all Additionally In-

sured’s collectively. 

TERRITORIAL 

SCOPE 
Worldwide excluding United States of America and Canada. 

INSURED 

LOCATIONS 

Any areas within the territorial scope owned, used or occupied by the Insured Parties for the purpose of conducting 

the Works. 

THE WORKS (and 

the property in-

sured) 

This definition is 

Incremental to the 

Base Wording. 

 

Subject to the insuring agreements, applicable terms, conditions and exclusions, this insurance covers the following 

activities undertaken in the course of the Project provided such activities are within the reinsured values. Covered ac-

tivities includes but are not limited to: Procurement, fabrication, construction, load out, loading/unloading, transporta-

tion by land, sea or  

air (including call(s) at port(s) or place(s) as may be required), storage, towage, mating, installation, burying, hook-up, 

connection and/or tie-in operations, testing and commissioning, existence, initial operations and maintenance, project 

studies, engineering, design, project management, testing, trials, cable-/pipe laying, trenching, and commissioning. 

 

This insurance covers works executed anywhere (restricted only by the Territorial Scope) in the performance of all con-

tracts relating to the Project including but not limited to (provided they are included in the contract values declared to 
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Underwriters and insured herein): Materials, components, parts, machinery, fixtures, equipment and any other prop-

erty destined to become a part of the completed project, or used up or consumed in the completion of the Project.   

 

This insurance shall also cover all temporary works, plant, equipment, machinery, materials, outfits and all property 

associated therewith, whether such items are intended to form a permanent part of the works or not, including site 

preparatory work and subsequent operational risks. 

 

It is understood and agreed that any insured equipment and/or property that is not for incorporation into the contract 

works shall be insured by the contractor whilst it is being utilized in the Project and whilst in transit from the Project 

site(s) until the earlier of the date of arrival at its final destination or the 30th day after its removal from the Project 

site(s).    

 

CONTRACTS, PERIOD OF INSURANCE AND BASE WORDING 

INSURED 

CONTRACTS 

 

Any contract entered by the Principal Insured in relation to the completion of the Project and any contract entered 

between two third-parties of which at least one of those are under contract with the Principal Insured related to the 

completion of Project. 

 

INDEMNIFICATION 

 

The insurer shall indemnify the Insured for any physical loss of or damages to the property insured under section 1 

which occurs within the territorial scope at any time during period of insurance and maintenance period due to any 

cause not specifically excluded and which results in the property insured under section 1 needing to be repaired or 

replaced. 

 

PERIOD OF 

INSURANCE 

 

Construction and Erection Period (incl. Hot Testing): 

 

01.06.2020 – 01.03.2023 both days included, and followed by a Defects Liability Period of: 

60 months extended maintenance cover.  

 

TERRITORAIL LIMITS, SUMS INSURED AND DEDUCTIBLES 

(Any numeric section references are made to the Base Wording) 

Section 1a, Prop-

erty 

Sum Insured 

 

Overhead Line:   DKK 148,861,663 

Project management:  DKK     5,876,264 

Other costs:  DKK   23,917,407 

 

Totals: excl. VAT                                        DKK 178,655,334  

 

Section 1a – 3.1  

Property belong-

ing to or held in 

the care, custody 

or control of the 

insured 

DKK 50,000,000 EEO 

 

(“EEO is the abbreviation for “Each and Every Occurrence” throughout this Exhibit) 

Section 1a –  

Claims Prepara-

tion Expenses 

The insurer shall be liable for the reasonable and supportable costs, which shall be payable by the insurers, where such 

costs are incurred by the insured (including utilization by the insured of external  consultants, but excluding legal advi-

sors) for the preparation, presentation, certification, advocacy of a non-legal nature and/or verification of any payable 

claim under this policy resulting from loss, destruction or damage insured under this policy. 

The amount recoverable under this clause shall not exceed 

 

DKK 2,000,000 EEO and in the aggregate 

Section 1a – 3.3 

Plans, Documents 

and Data 

DKK 2,000,000 EEO 

Section 1a – 3.4  

Removal of Debris 

 

DKK 10,000,000 EEO 
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Section 1a – 3.5  

Expediting Ex-

penses 

 

DKK 5,000,000 EEO 

 

Section 1a – 3.6 

Off-site Storage 

 

DKK 100,000,0000 EEO (3 off site storage areas will be used. Areas will be fenced and monitored). 

 

Section 1a – 3 

Inland Transit 
DKK 10,000,000 per conveyance and the cover is limited to “Inland transits”. 

Section 1a – 4.2 

Escalation 

15% allowed without Additional Premium. When exceeding 15% the remaining overflow is subject to an additional pre-

mium proportionally calculated.  

Section 1a, Prop-

erty 

Deductibles  

 

Onshore 

DKK 1,000,000 EEO 

 

Marine Cargo and during defects Liability period:  

As above 

 

Section 2, Third 

Party Liability 

Limit of Indemnity 

DKK 100,000,000 EEO and in total for the Period of Insurance. 

Section 2, Third 

Party Liability 

Secondary Cover-

age  

and DIC drop-

down 

 

As for any Additionally Insured this Third Party Liability coverage… 

 

i) acts as secondary coverage to said parties own third party liability insurances (which is separately required, and must 

have independent limits of indemnification of no less than DKK 20,000,000 EEO and in total for the entire duration of 

said parties contracts with the Principal Insured),  

 

and  

 

ii) extends DIC (Difference-In-Conditions) coverage to said parties limited only by the deductible (and as mentioned in 

the “Deductibles” paragraph below). 

 

Section 2, Third 

Party Liability 

Deductibles 

 

DKK 20,000,000 each and every claim and for DIC-coverage DKK 500.000. 

 

For liability incurred by the Principal Insured the following deductibles apply: 

 

DKK 500,000 each and every claim, except for accidental death or bodily injury to or illness of any third parties in which 

cases the deductible is DKK 50,000. 

 

In the event of a claim involving several tortfeasors in their capacity as insured parties under this policy, the policy’s 

deductible will apply only once and with the lowest of the above-mentioned deductibles applicable.  

 

Difference in Limit 

(DIL) Coverage 

 

In the event the contractor’s liability insurance has limit deviating from DKK 20,000,000 the excess coverage requested 

by Energinet should be applied directly from the deviating limit.    

 

Note on both sec-

tion 1a and 2 

Deductibles 

 

In the event of any one occurrence affecting more than one of the Insured, the Deductible shall be apportioned be-

tween the affected insured parties in proportion to the total amount of their admissible losses.  

 

72 Hours Clause 

 

 

 

Any loss or damage to the Works arising during any one 72 consecutive hours, caused by storm, tempest, flood or 

earthquake, shall be deemed as a single event and therefore to constitute one occurrence regard to the deductible. 
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WORDING  

(Amendments superseding and/or endorsing the above mentioned Base Wording follow below) 

Law Of The Policy 

And Jurisdiction 

 

It is understood and agreed by the Insured and the Insurers that any dispute between them concerning the construc-

tion, effect and interpretation of this insurance is to be subject to Danish Law (irrespective of the location of the in-

volved damage loss or incident).  

 

SECTION: “EXCLUSIONS APPLICABLE TO ALL SECTIONS” 

Para 1.3 

Any act of terror-

ism  

 

This exclusion is waived in respect of terrorism covered under Section 1 with a limit of DKK 100 mill. EEO and in the 

aggregate. 

 

Para 1.6 

Weapons  

 

Clarification:  

Para 1.6 in the Base Wording excludes coverage for any weapon of war employing atomic force or matter. For the 

avoidance of doubt, conventional munitions of war (e.g. remaining and unexploded munitions) are specifically not ex-

cluded or by definition considered “war risks” in the context of the Policy. 

 

BASE WORDING SECTION: “CONDITIONS APPLICABLE TO ALL SECTIONS” CLARIFICATIONS 

Para 9 

Fraudulent Claims 

 

Clarification: 

 

Fraudulent claims originating from any Insured party will be void according to para 9. For the avoidance of doubt the 

Policy itself will never become void under this clause as a consequence of a fraudulent claim, unless such fraudulent 

claim originates fully or partly from the Principal Insured.  

 

Para 12 

Entire Agreement 

 

Clarification: 

 

Irrespective of para 12 this Schedule is deemed part of the Policy of Insurance, and supersedes the base wording 

where applicable. Other passages are specifically marked as “Incremental”. Refer to definition below. 

 
 

Para 13 

Dispute Resolu-

tion 

 

Language of Communication is Danish or English, and any dispute must be resolved in the greater Copenhagen area, 

Denmark. 

 

Knock-for-knock 

Agreement 

 

When the Insured’s liability under contract is based on a mutual knock for knock principle the Policy shall cover the 

Insured’s liability – including vicarious liability – in accordance with this principle and the Insurer will waive all right of 

recourse against the contracting party. 

 

Cancellation 

Clause 

 

Upon cancellation of the planned project (whole or partially) by the Danish Parliament or other authoritative entity, 

which results in cancellation of the Works, the premium are to be reimbursed free of any deductibles or retention.  

However we accept to pay pro rata premium of the work begun and for which the Insurer has held coverage.   

 

SECTION 1A  PROJECT WORKS 

Para 9 

Exclusions 

 

Para 9.1 is replaced by LEG 3/06: 

 

The Insurer(s) shall not be liable for 
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All costs rendered necessary by defect of material workmanship design plan specification and should damage occur to 

any portion of the Insured Property containing any of the said defects the cost of replacement or rectification which is 

hereby excluded is that cost incurred to improve the original material workmanship design plan or specification 

 

For the purpose of this policy and not merely this exclusion it is understood and agreed that any portion of the Insured 

Property shall not be regarded as damaged solely by virtue of the existence of any defect of material workmanship de-

sign plan or specification. 

  

ENDORSEMENT TO THE BASE WORDINGS (SECTION 1A) 

Endorsement 

1202 

Special Insurance 

Cover: property 

insured taken 

into use or opera-

tion 

Comprising all insured Property and within the Period of Insurance. 

Endorsement 

1260: 

Special Condi-

tions: contract 

time schedule 

 

The following provisions regarding extension applies:  

 

(i) 

One or more extensions of the Primary Insurance Period and up to 6 (six) months in total are automatically granted and 

at no Additional Premium. 

 

(ii) 

Extensions exceeding the six months and up to 12 months in total are automatically granted at a uniform monthly rate 

agreed with the Insurer and as stated in the Policy. 

 

Extensions beyond (i) and (ii) above may be granted by Insurers subject to a risk review, and paid by the Insured ac-

cording to rates to be negotiated. 

 

Extensions above apply whether or not a claim has occurred. 

Endorsement 

1264: 

Special Condi-

tions: open 

trenches, pipes, 

cables and ducts 

 

 

N/A  

 

  

Endorsement 

1266: 

Special condi-

tions: directional 

drilling 

N/A 

Endorsement 

1269: 

Special condi-

tions: marine 

50/50 loss sharing 

Endorsement forms part of section 1a 

Premature Hand-

ing Over 

 

Contract works and/or supplies handed over or taken into use to and by the Employer prior to commencement of com-

mercial operation are included in the Insurance until such commencement and also in the following extended mainte-

nance period (defect liability period). 

 

General Average 

and Salvage 

Charges 

 

General Average and Salvage charges are payable as provided in the contract of affreightment, or if there be no con-

tract of affreightment according to York/Antwerp Rules 1990 amended. In the event the contributory value for the pur-

pose of contribution to General Average or Salvage charges exceed the insured value, it is agreed that such General 

Average or Salvage charges shall nevertheless be paid in full by Underwriters hereon, provided always that the amount 
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recoverable under Section I in respect of partial loss arising from any one casualty shall not exceed the value applicable 

to the item. 

General Average deposits are payable on production of General Average Deposit receipts. 

Underwriters agree, if required, to provide General Average guarantees or Salvage security in respect of property in-

sured by the Policy. 

 

Marine Warranty 

Survey 

 

N/A 

 

Stand-by charges 

 

N/A    

 

Forwarding 

charges clause 

 

N/A 

 

Additional Work  

 

N/A 

  

Sue and Laour 

Clause 

 

It is further agreed that in the case of any imminent physical loss or physical damage to the property insured hereun-

der, which is the direct result of a peril insured against, the Assureds, their servants and their agents may sue, labour 

and travel for, in and about the defence, safeguard and recovery of the subject matters insured without prejudice to 

this insurance and may incur reasonable expenses in efforts to avert or minimize a loss which may fall under Section I. 

 

The expense so incurred shall be borne by the Assureds and Underwriters proportionately to the extent of their respec-

tive interests.  No acts of Underwriters or the Assureds in recovering, saving or preserving the property insured shall be 

considered as a waiver or acceptance of abandonment. 

 

Sublimit DKK 10,000,000 EEO 

 

Tests, Leak 

and/or Damage 

Search Costs 

 

If it becomes necessary to repeat any test(s) and/or trial(s) or to carry out subsequent test(s) and/or trial(s) as a result 

of a physical loss or physical damage to the insured property arising from an Occurrence covered under Section I, Un-

derwriters will bear the cost of any such repeated and/or subsequent test(s) and/or trial(s) subject to a sub-limit of DKK 

5,000,000 EEO 

 

Offshore cancel-

lation costs 

 

N/A 

 
 

Operational Test-

ing 

 

The Insurance is extended to cover loss or damage attributable to hot testing or operational testing for a maximum of 

45 days (1080 hours). 

  

Incorrect Posi-

tioning 

 

N/A 

 

 

Authority Inter-

vention Clause 

 

 

N/A 

SECTION 2 – THIRD PARTY LIABILITY  

Para 1  

Indemnification 

 

Para 1 is replaced by: 

 

Insurers hereon agree that if the Insured become legally liable to pay any sum or sums in respect of any responsibility, 

claim, demand and/or expenses, arising from or occasioned either directly or indirectly by the Insured’s’ operations in 

connection with the Project, in respect of: 
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a) accidental loss of life, personal injury (including illness, shock, mental anguish, mental injury or disease) to be con-

tracted by any person, including care and loss of service resulting there from; 

 

b) accidental loss of or damage to or loss of use of property or any kind or description (including obstruction, loss of 

amenity or use of any land, building, property of right of way, trespass, nuisance or any like cause other than that which 

is the unavoidable result of executing the insured contracts in accordance with the plans and specifications), including 

all other direct or indirect or consequential loss resulting from loss of or damage to the property 

 

when such liability happens within the Territorial Limits during the Period of Insurance.   

Incremental En-

dorsement:  

Additional Indem-

nities 

 

At the request of the Principal Insured the Insures will extend the indemnity granted by this Section 2 to 

 

(a) any of the Insured’s directors, partners, officers or employees in their personal capacity in circumstances 
which could constitute the basis of a claim upon any of the Insured within the terms of this Section 

(b) any employee of the Insured or any other person hired or borrowed by the Insured for the purposes of the 
Project 

(c) any officer or member of any canteen, social, sports, welfare, fire, first aid or ambulance services and any 
other services or associations specifically formed for the Project 

(d) any director or employee of the Insured or any person accompanying such director or employee whilst trav-
elling in connection with the Project and any personal liability of such persons insofar as such liability is not 
covered by any other policy 

(e) any guest at any function or occasion to which such guest has been invited by the Insured 
 

Provided that nothing in the above shall be deemed to increase the Limit of Indemnity in respect of any one occurrence 

as stated in the Schedule. 

 

ENDORSEMENTS TO THE BASE WORDING (SECTION 2) 

 

Endorsement 

1203 

Special Insurance 

Cover: liability 

consequent upon 

vibration, re-

moval or weaken-

ing of support 

 

Endorsement carries the general limit and deductibles for section 2 

 

 

Endorsement 

1262: 

Special Condi-

tions: under-

ground services 

 

 

 

N/A  

 

Endorsement: 

Public Relations 

and Opening Cer-

emonies 

 

 

It is noted and agreed that in the course of the Project the Insured may have Exhibition Centre(s) and Publicity Events 

and Site visits and demonstrations and Opening Ceremonies before the commercial operation of the Project and all of 

these activities shall be regarded as activities in the performance of the Project. 

Endorsement: 

Contractors Pollu-

tion Liability 

 

 

Contractors Pollution Liability Insurance (CPL) provides cover for third party claim caused by pollution events arising 

from covered operations performed by or on behalf of the insured at project sites. 

Insured sum:  

Onshore – DKK 5,000,000,- 

Offshore – DKK 0,- 
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SECTION 4 - MARINE CARGO 

Sum Insured: DKK 27 mill. 

Coverage: 

 

Maximum value for one shipment+ 10%. 

 

Buyer’s Interest Clause  

It is hereby noted and agreed to extend the Marine Cargo insurance to include Buyer’s Interest (Energinet) as a contin-

gent cover in respect of the insurance taken out by the Seller.  

 

This insurance will only cover a loss (maximum value of the goods according to the calculation of the sum insured under 

the terms and conditions of this policy) suffered by the insured as buyer of the goods if otherwise covered by this policy 

and provided that it can be substantiated that the Seller has failed to take out insurance cover or if compensation can-

not be obtained under the insurance policy taken out by the Seller.  

 

This insurance covers Buyer’s Interest only and cannot be transferred to 3rd parties. The insured is obliged not to dis-

close to the Seller or to any third party that this insurance cover has been taken out.  

In the event of a loss or damage or if loss or damage is pending, the insured must contact the insurance company and 

carry out the measures stipulated by the insurance company.  

 

In the event of a payment under this policy, the Insurer shall be subrogated to the extent of such payment to all the 

Insured’s rights of recovery, to the extent that such rights of recovery have not been waived in the Contract between 

Seller and Energinet. 

  

Territorial Scope Worldwide excluding United States of America and Canada. 

GENERAL MEMORANDA 

Incremental En-

dorsement: 

Preventive 

Measures 

 

This Policy extends to include the Insured’s liability for costs necessarily and reasonably incurred as a result of emer-

gency action taken where loss or damage or death or bodily injury is imminent or following loss or damage or death or 

bodily injury in order to prevent or minimize further loss or damage or death or bodily injury to the interest insured. 

The sub limit under this endorsement shall not exceed DKK 10,000,000 each and every occurrence. 

 

Incremental En-

dorsement: 

Temporary Re-

pairs 

 

This Policy extends to include indemnity in respect of the cost of effecting temporary repairs following loss or damage 

or in order that work on the Project may continue provides that such temporary repairs do not increase the overall cost 

of repairs. The sub limit under this endorsement shall not exceed DKK 10,000,000 each and every occurrence. 

 

Notes on vessels 

of any kind  

(air, sea, road) 

 

Further specifically any liabilities associated to the ownership and/or operation of vessels of any kind in the perfor-

mance of this Project by a Contractor/sum-contractor must be indemnified by such parties themselves. 

 

Waiver of Subro-

gation 

 

Applies except for Willful Misconduct or Gross Negligence by the Insured´s Representatives, i.e. Managing Board. 

 

 

End of Schedule 
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