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1. HSP description 

 

This Health and Safety Plan (HSP) provides the basis for health and safety initiatives during the 

construction phase.  

Before work commences on the construction site, the required information from the contrac-

tors involved must be added to the HSP. 

 

Contractors must therefore provide input to the plan immediately after the contract is signed 

and not later than 10 working days before work commences on the construction site (see the 

requirements in the text). See section 11, Overview of expected input from the Contractor. 

 

The Health and safety coordinator will then finalize the HSP. He/she is responsible for regularly 

updating the plan throughout the entire construction period, as well as ensuring that there is 

always conformity between the actual conditions at the construction site and the descriptions 

in the HSSE. 

 

Throughout the entire construction period, contractors and subcontractors must on a current 

basis and without delay inform the client's health and safety coordinator of any conditions sig-

nificant to updating and maintaining the HSP.  

 

The health and safety coordinator will ensure that the HSP is distributed to all relevant project 

parties, including the client and his advisers, contractors and subcontractors. The principles for 

distribution will be decided by the health and safety coordinator. Contractors and subcontrac-

tors are responsible for distribution within their own organisations, including to their own em-

ployees. 

 

2. Client's health and safety coordinator 

On behalf of Energinet, Alex Povlsen has served as the mandatory health and safety coordina-

tor during the design phase. During this phase, there has been major focus on the health and 

safety of the persons who will be doing the construction work and later maintaining the asset. 

All project instructions are made for the impacts on health and safety to be as positive as possi-

ble, taking into account the practicality of the project's construction in terms of health and 

safety issues. 

 

The health and safety coordinator for the design phase will transfer his/her responsibility for 

health and safety coordination during construction to Alex Povlsen prior to the commence-

ment of construction. 

 

During the construction phase, Energinet will coordinate health and safety initiatives for this 

project. As health and safety coordinator we will work to create the proper conditions for a 

safe and healthy construction site. 

 

Successful implementation requires that all contractors and their employees: 

 play an active role in safety initiatives  

 ensure their own activities are executed with proper attention to health and safety 
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 cooperate with the construction site management and the health and safety coordi-

nator to execute the project as planned  

 comply with agreements and follow the written and agreed guidelines. 

Construction site notification 

The Employer must notify the Danish Working Environment Authority about the construction 

site as soon as the main project parties are known. 

A copy of the notification form must be displayed at the construction site as well as added to 

this HSP as Appendix 8. 

 

3.  Project description 

Type of contract 

 

Professional contract 

Location 

 

Agiltevej 4, 2970 Hørsholm – Gurrevej 158, 3000 

Helsingør 

Brief description of the project 

 

Cable laying of two new 132 kV connection be-

tween station Stasevang and Teglstrupgård  

Project name 

 

STA-TEG 132kV 

 

3.1 Client's organisation 

Employer Energinet 

Tonne Kjærsvej 65 

DK-7000 Fredericia, Denmark 

CVR: 39 31 48 78 

Project Engineer 

 

Per J. Hjørringgaard 

Health and safety coordinator  

 

Alex V. R. Povlsen 

 

The other project parties are listed in Appendix 2, General contact list.  

 

3.2 Client's health and safety policy 

Energinet has prepared the following health and safety policy, which applies to all construction 

projects initiated by Energinet 

 

It is the aim of Energinet to: 

 ensure safety and well-being – physical as well as mental 

 minimize health risks – for employees and partners 

 promote high awareness and show responsibility – in relation to society and legisla-

tion 

 inform and communicate through open dialogue – to raise the standard  
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4. Construction site organisation 

Prior to start-up, the names of all companies and people responsible for the health and safety 

work must be given to the client's health and safety coordinator. Names of health and safety 

groups, managers and representatives must also be given to and the health and safety coordi-

nator will include this information in Appendix 1, Organisation Plan and Appendix 2, General 

Contact List. 

 

All contractors must also submit the names and contact information of subcontractors, if any. 

 

All contractors in charge of work being executed on the site must contribute actively to ensure 

that the client's planning, demarcation and coordination efforts to promote workers’ health 

and safety meet the intended goals. This includes participating in safety meetings and inspec-

tions. These contractors must comply with any instruction given by the client's health and 

safety coordinator regarding these initiatives. 

 

4.1 Safety meetings 

The health and safety coordinator will convene “coordinating safety meetings” at least once 

every two weeks. Extraordinary safety meetings will be held in case of serious incidents and 

when the need arises. The health and safety coordinator convenes and leads the meetings and 

ensures that minutes are recorded.  

 

Minutes are distributed to the meeting participants, the client and the contractors. Each con-

tractor and their subcontractors are responsible for distribution within their own organisations, 

including to their own employees. 

 

Participation in safety meetings is mandatory for all health and safety groups.  

 

Contractors who are not required to appoint a health and safety group on the construction site 

(where less than five people work on site) must still have at least one representative present at 

the safety meetings. 

 

The construction manager takes part in safety meetings  
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5. Project risks 

5.1 Existing conditions that may be of potential hazard to workers 

 

Risks Description of conditions and special precautions 

Poisoned soil Areas of known soil contamination have been found, 

see the environmental report. 

 Underground power cables The location of underground power cables is deter-

mined by obtaining cable information via the Danish 

register LER (cable owner register). Cables must be lo-

cated and marked. The safe distance will be marked on 

the ground. If necessary the cable must be exposed. 

Conductive wires in the air. Written agreement must be made with the respective 

utility company. Interruptions or monitoring may be 

necessary. If the work is carried out with machines that 

can be higher than the specified max height, the ma-

chine must be equipped with height limitation. 

uneven terrain, risk of poor ac-

cessibility and machines slipping 

off the steel plats 

Undulating areas must be corrected before the steel 

plate road can be established. 

Risk of machines or steel plates 

falling into the trace. 

People are not allowed to stay in the trace when mov-

ing traffic is on the steel plates.  

Driving on steel plates.  It is not allowed to drive machines wider than the car-

riageway.  

Work near and on roads Training requirements "Vejen som arbejdsplads". 

Must be completed for all who must work at the road 

and the areas of the road. 

Work near the railway In order to work near or on railway tracks, you must 

have a valid identification card issued by Lokalog A/S 

Electric and magnetic fields 

from high voltage systems 

When work is carried out in the vicinity of high voltage 

installation. 

A risk assessment must be carried out in relation to the 

employee's task. 

Please read the instruction on working in electrical and 

magnetic fields. 
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5.2 Particularly hazardous work 

The project entails the following particularly hazardous work (as defined in Annex 1 of the Ex-

ecutive Order concerning the client's obligations); see table below. 

 

The table describes the specific precautions required for the particularly hazardous work. 

 

In addition, the contractors must complete a risk assessment and describe associated safety 

procedures in a specific work assessment, which protects the safety of their own employees as 

well as all other workers on site. See also section 9, Risk Assessment. 

 

See the specifications: 

 

Risks  Particularly hazardous work Contract 

Risk of earth wall collapse The depth and breadth of the excavation must be 

considered if manual work is to be carried out in 

the excavation, as well as securing access and es-

cape routes. RAMS must be made.   

Civils works 

Risk of being hit by rope or steel 

wire. 

When pulling steel wire or cable, there is a risk of 

the rope or steel wire bursting or been pulled off. 

RAMS must be made. That describes how to pro-

tect people and equipment. 

Civils works 

Risk of crane overturning during 

placement of cable container. 

Long distance from road to location of cable con-

tainer. 

RAMS must be made on how to lift the container 

into the excavation. 

Civils works 

Working with contaminated soil. Manual handling of contaminated soil must be 

minimized. RAMS must be made on how to han-

dle the contaminated soil, as referred to in the 

environmental report. 

Civils works 

Risk of falling into the excava-

tion. 

There must be placed safeguards around excava-

tions, so people are protected against falling into 

the excavation, RAMS must be made. 

Civils works 

Risk of drill head getting stuck 

underground. 

Risk of drill head getting stuck, RAMS must be 

made on how to free the stuck drill head. 

Drill work 

Risk of drowning in drilling mud. Holes and drainage ducts for drill mud, must be 

secured so that outsiders cannot fall into the drill-

ing mud. 

Drill work 

Work near power lines. Risk of electric shock during laying of steel plates 

and digging of the trace. All work near high volt-

age must be planned and carried out as described 

in the Electrical Legislation, RAMS must be made. 

Road works 

Civils works 

Drill work 
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Risks  Particularly hazardous work Contract 

Risk of induced voltage  When working near high voltage, there is a risk of 

contact current due to induced voltages, equip-

ment and materials must be grounded Cf. pre-

pared workplace instructions. 

Road works 

Civils works 

Drill work 

Cable works 

Risk of being crushed. Risk of being crushed during laying of steel plates. 

RAMS must be made. 

Road works 

 

Risk of exposure to chemical 

substances. 

It must be clarified which chemical substances are 

used for cable work. Dangerous substances shall 

be substituted with non-hazardous substances or 

less dangerous substances if possible. RAMS must 

be made 

Cable works 

Installation and dismantling of 

heavy elements 

Handling of 

 Cable drums 

 Containers 

 Materials 

All 

Risk of falling When working at heights, RAMS must be made All 

 

5.3 Other special conditions 

 

Condition Scope and precautions Contract 

Risk of fractures/sprains when 

jumping into the trench  

Approximately every 200 meters of the trace, 

there must be made a ramp for access to the 

trench. The ramp must have a sand coating to 

make it non-slip. 

Civils works 

Risk of exposure to biological 

substances. 

When doing sewerage work, the employee must 

have the appropriate vaccinations, as well as wel-

fare facilities. 

Civils works 

Risk of water in the trace. A plan must be made, on how to protect the trace 

from large quantities of water. As well as relevant 

permits, must be applied for at the local munici-

palities. 

Civils works 

Risk of water in cable excava-

tion. 

The excavation must be designed in such a way, 

that the excavation can be easily maintained and 

drained by pumps. relevant permits, must be ap-

plied for at the local municipalities. 

Civils works 

Risk of dust. When driving on the dirt road, it may be neces-

sary to water the road during dry periods. 

Civils works 

Risk of cable pipes on the road 

area. 

Cable pipes shall be placed in such a way that 

they are not a nuisance to road users, cyclists or 

pedestrians. 

Drill work 

Poor working posture, when 

welding cable pipes. 

The work must be raised from the ground to 

avoid poor working posture. 

Drill work 
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Condition Scope and precautions Contract 

Machine turning points. Risk of machines having to drive in reverse due to 

a lack of turning points. Turning points must be 

established. If this is not possible, traffic must be 

aligned. 

Supervision 

Risk of getting metal gran-

ules/dust in the eye, when us-

ing an angle grinder. 

If tools other than angle grinder are not possible 

to use for the task, the following protective equip-

ment must be: goggles, protective shield, hearing 

protection and gloves. 

Cable works 

Manual Handling Lifting by hand must be kept at a minimum. Lift-

ing must be carried as stipulated in AT vejledning 

D.3.1. (AT instruction D.3.1.) conc. manual lifting, 

pulling and pushing. 

All 

 

6. Construction site layout 

6.1 Site layout plan 

The drawing is edited to reflect the choice of materials and construction methods, and con-

tractors must therefore provide input to the drawing at least 10 working days before work 

commences. 

Each contractor must contribute to the plan and always keep the plan up to date by providing 

the following information: 

 Location of alarm, fire extinguishing, rescue and first aid equipment 

 Layout of access, transport and escape routes 

 Location of welfare facilities, parking lot, material storage and waste storage facilities 

 Space allocated to special technical equipment such as cranes, hoists, elevators, etc. 

 Information related to emergency planning 

 Camping or other accommodation on or in connection with the site is not allowed 

 Fencing and signage at and on the construction site 

The site must be designed so that workers are able to park and walk to the welfare facilities 

without having to use personal protective equipment (PPE). 

 

The construction site must be fenced off to unauthorised persons, and can therefore not be 

established where there are other businesses in operation. 

 

The contractors on site must display the latest revision of the site layout plan in the on-site 

huts so that the plan is accessible and visible to everyone working on site. 

 

The site layout plan is inserted in appendix 3. 

 

6.2 Information board 

 

An information board containing all relevant information for people working on site should be 

placed close to the main office wagon at the construction site. 

In addition, a copy of the HSE must also be available in the contractor's welfare wagon.  
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The information board is kept up to date by the construction management and contains the 

site layout plan as well as telephone numbers and contact hours for the construction manage-

ment. The minutes from the latest meeting on health and safety must also be displayed here. 

 

7. Time schedule 

 

Throughout the entire construction period, the HSP must contain a detailed time schedule 

which is updated as soon as construction management makes any adjustment to the progress 

on site. 

The Primary contractor is responsible for ensuring that the time schedule in this HSP is kept up 

to date without delay and includes input from contractors and construction management. 

 

The detailed time schedule for the construction project must as a minimum specify: 

1. When and where each employer will be working on site and how much time has been as-

signed to each contract or project phase 

2. Periods during which particularly hazardous work will take place. 

The contractor must supplement the detailed time schedule with stage plans specifying neces-

sary and planned changes to the workplace layout and area use, as agreed at the coordinating 

safety meetings.  

The detailed time schedule is inserted in appendix 4. 

 

8. Safety provisions on site 

8.1 Work environment instructions / Kick-off Meeting 

Everyone who works at Energinet's facilities and installations must – before commencing the 

contract – complete an e-learning training course on work environment (site inductions). The 

e-learning is valid for 1 year; however, instruction must be obtained on all sites on special con-

ditions. 

The instructions may be given in Danish or English. The Contractor is responsible for ensuring 

that all his employees are able to understand and speak one of these languages. Alternatively, 

the Contractor must, on his/her own account, make a person available who understands and 

speaks one of these languages.  

 

8.1 COVID-19  

During the execution phase of the project, the very contagious Corona virus is raging in Den-

mark and all over the world. 

 

It is important to avoid the infection between persons. To do so Energinet and the Main con-

tractor shall agree on the guidelines in relation to Corona on the given construction site and 

make sure that the guidelines is always updated in relation to the guidelines announced by the 

Danish Authorities. The local guidelines on the construction site shall be clear and foreseeable 

and shall always be followed by all employees on site.  

 

Furthermore, Energinet and the Main contractor shall ensure that all employees always are in-

formed about the newest guidelines. Likewise, new employees shall be informed. 
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At the slightest doubt about infection, everyone shall stay away from the construction site. 

8.2 Access to the construction site 

Only persons who have received the proper instructions are allowed on site. This rule does not 

apply to visitors accompanied by a person who has been instructed in health and safety issues. 

The supervisor must be notified in advance of any guests coming to visit the construction site. 

 

8.3 General safety provisions 

The following personal protective equipment must always be used on the construction site: 

 Safety helmet (hard hat) 

 Fixed safety footwear 

 Reflective work clothing complying with EN 471 or DS/EN 20471 

Any other PPE required by applicable legislation must also be used. 

 

The following provisions also apply on site: 

 Everyone working on or accessing the construction site must have received infor-

mation/instructions on basic safety conditions and provisions for the site 

 Visitors must use mandatory personal protective equipment 

 Alcohol and intoxicants are prohibited on site; anyone found to be under the influ-

ence of these substances will be expelled from the site 

 The speed limit on the site in general is max. 20 km/h, however only 10 km/h on steel 

plates. 

 Private parking is only allowed in the designated parking area.  

 Parking of other vehicles on the general access roads is not allowed without prior ap-

proval by construction management. 

 Contractors must take into account the safety of residents and companies in adjacent 

buildings. 

Each contractor is responsible for keeping the construction site tidy and in order. Contractors 

must tidy up after themselves at the end of each working day. If construction management 

finds that one or more area has not been tidied up and therefore represents a safety problem, 

construction management reserves the right to arrange for these to be tidied up at the given 

contractor's expense. 

The construction management reserves the right to expel workers from site who do not re-

spect the safety provisions in force on site.  
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8.4 Special safety provisions 

Work in the vicinity of 

active high-voltage 

overhead lines 

Energinet stipulates requirements for work near HV overhead 

lines. Please refer to the general provisions in the 'Pas på 

ledningerne og livet' (Attention. Live lines and your safety) bro-

chure. 

Requirements for ex-

cavation work 

For excavation depths of 1.75-5 metres, there must be a gradient 

of at least 2:1. For depths over 5 metres, the gradient must be at 

least 1:1. 

Where it is not possible to establish the above excavation gradi-

ent, the construction pit must be braced. 

The proposed bracing system must be presented to and ap-

proved by the supervisor. 

Noise The contractor must do his utmost to reduce noise by e.g. choos-

ing materials of the best available technology, resulting in the 

minimum possible noise impacts. 

Planned noisy tasks must be organised so that as few people as 

possible are affected by the noise. The tasks should be coordi-

nated at the coordinating safety meetings. 

The local environment should also be considered, e.g. neighbours 

to the construction site. 

Dust Dust from roads should be kept at a minimum by watering these 

during dry periods. 

The contractor responsible for this is listed in Appendix 1, Re-

sponsibility for joint safety precautions 

Indoor dry sweeping is not permitted.  

Dust emissions should be minimized at the source by using local 

exhaust suction on equipment, where and when it’s possible. 

Contaminated soil must be transported in closed containers or 

covered loads. 

Combustion engines Vehicle idling must be kept at a minimum 

Diesel-powered machines and engines must be equipped with 

particle filters or other mechanisms to minimize particle emis-

sion. 

Mobile generators must be placed outside. 

In very calm weather or if there is poor ventilation in excavated 

pits or other closed areas, the use of diesel-powered equipment 

should be replaced by electric-powered equipment if and when 

it’s possible. In connection with indoor use of equipment with in-

ternal combustion engine, the equipment must be connected to 

exhaust ventilation and there must be adequate ventilation. 
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8.5 Safety measures in common areas 

The individual safety measures are specified in the occupational descriptions. The scope and 

the location are shown on the site layout drawings. 

 

The responsible parties and periods for establishing, maintaining and removing the various 

safety measures are listed in Appendix 5, Responsibility for joint safety measures. 

 

The responsible contractor must inspect his areas of responsibility to ensure that these are 

maintained and the requirements fulfilled. 

 

Prior to commencing construction, the responsible contractors must provide specific names 

and telephone numbers of the subcontractors and persons they have assigned the task at 

hand. 

 

8.6 Safety inspections 

Health and safety coordinator B will conduct safety inspections at least once every two weeks 

and document these with photographs and smileys. 

 

The health and safety coordinator may call in special representatives for the various contracts 

on an ad-hoc basis if he or she deems it necessary. 

 

The results of the construction site safety inspection are presented in an inspection report. 

These reports will be discussed at safety meetings and displayed on the construction site infor-

mation board if there is one on site. 

 

9. Risk assessments 

According to the Danish Working Environment Authority's Executive Order no. 1516 on Build-

ing and Construction, the contractors must prepare specific assessments and descriptions of 

particularly hazardous operations.  

 

At Energinets construction sites, risk assessments must be made prior to performing particu-

larly hazardous work. 

 

These assessments are made on location where the task is to be performed, and well in ad-

vance to allow any extra required precautions to be implemented before the work com-

mences. The contractor who will do the work must be the one to perform and document the 

risk assessments in cooperation with the contractor's health and safety organisation. 

 

Particularly hazardous work identified during the design phase is described in section 5 and re-

produced in Appendix 7 which also includes a list of the particularly hazardous tasks that each 

contractor will carry out. 

 

Risk assessments must include assessment of safety conditions and specify the working meth-

ods and specific safety measures that will be applied to carry out the tasks, including: 

 Use of technical machinery 
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 Use of personal protective equipment 

 Training requirements to the workforce involved 

 How the workforce will be instructed to health and safety prior to commencing work 

The written risk assessment must be inserted in Appendix 7. 

10. Emergency planning 

In case of injury, the emergency response plan must be followed, see Appendix 6. 

Contractors must display the emergency response plan in a visible place in their site office or 

similar. 

 

11. Overview of expected input from the Contractor 

Input Relevant section in the 

HSSE 

Deadline 

Site layout plan 6 10 days prior to commencement 

of Contractor’s work on site 

Time schedule 7 10 days prior to commencement 

of Contractor’s work on site 

Contact information 4 Prior to commencement 

Health and safety organisa-

tion 

4 Prior to commencement 

Risk assessments 9 10 days prior to commencement 

of the given task 

Emergency response plan 10 10 days prior to commencement 
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Appendix 1, Organisation chart  

 

 

 
 

 

Employer

Energinet

Project Manager: 

Rune Bruun Mosbacher

Energinet

Sub-project manager:

Per j. Hjørringgaard

Supervision

Company: Energinet

AL:Knud Bonde Jensen

Contractor 1

Company:

AL:

AMR:

Subcontractor 2.1

Company:

AL:

AMR:

Contractor 2

Company:

AL:

AMR:

Subcontractor 1.1

Company:

AL:

AMR:

Contractor 3

Company:

AL:

AMR:

Health and safety 
coordinator

Company: Energinet

Name: Alex Povlsen
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Appendix 2 General contact list 

 Company Contact person Email and  

mobile number 

Employer  Energinet Eltransmission A/S 

Tonne Kjærsvej 65 

7000 Fredericia 

Rune Bruun Mosbacher  rbm@energinet.dk  

 

+45 5138 0697 

Sub-Project man-

ager 

Energinet Eltransmission A/S 

Tonne Kjærsvej 65 

7000 Fredericia 

Per J. Hjørringgaard pjh@energinet.dk  

 

+45 2137 3826 

Health and safety 

coordinator 

Energinet Eltransmission A/S 

Pederstrupvej 76 

Ballerup 2750  

Alex Vagn Rømer Povlsen avp@energinet.dk  

 

+45 3068 6673 

Supervisor 

 

Energinet Eltransmission A/S 

Pederstrupvej 76 

Ballerup 2750  

Knud Bonde Jensen xkuj@energinet.dk  

 

+45 2015 4212 

Contractor  

 

 

  

Contractor  

 

 

  

Working Environ-

ment Authority 

 

 

 +45 70 12 12 88 

at@at.dk 

Municipality Helsingør municipality 

Fredensborg municipality 

Hørsholm municipality 

 Tlf. +45 4928 2828 

Tlf. +45 7256 5000 

Tlf. +45 4849 0000 

Emergency room Medical helpline   +45 1813 
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Appendix 3 Site layout plan 

This site layout plan has been prepared on the basis of drawing no. xxx in the project material. 

 

The site layout plan contains the following information: 

 

 Existing risks requiring special attention in the construction site area  

 Where particularly hazardous work will be performed that may have an impact on others on the construction site 

 Overview of the on-site huts, including toilet facilities (welfare facilities) 

 Areas allocated to material storage, portable workshops, containers, etc. 

 Waste containers 

 Access and escape routes – separation between pedestrians and vehicles 

 Location of alarms, fire extinguishers, rescue and first aid equipment 

 Location of cranes and other technical machinery 

 Mandatory personal protective equipment 

 Construction site power supply 

 Water services and sewers  

Contractors on site must display the latest revision of the site layout plan in the on-site huts so that it is accessible and visible to everyone working on site. 

The site layout plan is continuously updated under the responsibility of the Site manager. 
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Appendix 4 Time schedule 

Throughout the entire construction period, the HSP must contain a detailed time schedule which is updated as soon as construction management makes adjustments to progress. 

The health and safety coordinator is responsible for making sure that the time schedule in the HSP is kept up to date and coordinated with input from contractors and construction management. 
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Appendix 5 Responsibility for joint safety measures 

A Traffic areas on the construction site Responsible Comments Establishment, 

maintenance and 

removal 

01 Driveways and access roads  Civils works Entire construction period x 

02 Access stairs and escape route from excavation pit Civils works Entire construction period x 

05 Orientation light inside and outside the building Civils works Outside: During winter pe-

riod. 

Inside: When required 

x 

x 

06 First aid equipment Civils works Entire construction period x 

07 Winter precautions Civils works During winter period x 

08 Guard and safety on site Civils works Entire construction period x 

B Working areas  Comments Establishment and 

maintenance 

01 Tidy up common working areas, inside and outside Civils works As specified in agreements 

in force 

x 

C Construction works  Comments Establishment and 

maintenance 

01 Gradient of excavated pit Civils works Entire construction period x 

02 Safety measures when working with contaminated 

soil 

Civils works Entire construction period x 

E Technical machinery  Comments Establishment and 

maintenance 

01 Tower cranes, crane operators, lifting straps and 

chains 

Civils works Entire construction period x 

 

02 Hoists Civils works Hoisting period x 

F Welfare facilities, huts and storage area  Comments Establishment and 

maintenance 

01 Cleaning the welfare facilities thoroughly once a 
day, including: 

 Handles on doors, refrigerator, drawers, cup-
boards etc.   

 Buttons on coffee machines, electric kettles, mi-
crowaves, printers and other electrical devices.  

 Dining tables 

 Desks 

 Electrical sockets 

 Water taps 

Civils works During the Corana epidemic x 

02 Daily refilling of soap, hand disinfection prod-

ucts/hand rubbing alcohol and paper towels. 

Civils works During the Corana epidemic x 

03 Preparation of a note to hang by the entrance to 
the welfare facilities documenting when the last 
cleaning has been done. 

Civils works During the Corana epidemic X 
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Continuous updating of the note documenting 

when the last cleaning has been done. 

04 Written updates (note or poster etc.) of the local 
guidelines for the construction site. 
Hang up of the local guidelines (note or poster etc.) 

visible on the construction site every time they are 

updated. 

Civils works During the Corana epidemic x 

05 Setting up offices and meeting rooms Civils works The entire period x 

06 Setting up huts  Civils works The entire period x 

07 Setting up changing rooms and bathroom facilities Civils works The entire period x 

08 Setting up toilet facilities Civils works The entire period x 

09 Setting up material containers Civils works The entire period x 

10 Waste disposal Civils works The entire period.  

To be continuously agreed 

x 

11 First aid kits and eye wash Civils works The entire period x 

12 Cleaning up the site Civils works The entire period. 

To be continuously agreed 

x 

13 Water system for welfare facilities Civils works The entire period x 

14 Electrical switchboards and main power for the 

welfare facilities and storage area 

Civils works The entire period x 

15 Signs Civils works The entire period x 

16 Setting up household waste containers and empty-

ing them 

Civils works The entire period x 
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Appendix 6 Emergency planning 

All emergency response plans relevant to the project are included in this Appendix 6, see section 10. 

 

The contingency plan of this annex must be printed and displayed at visible places across the construction site. 

 

 

 

 

  



 

Doc 20/02584-4. 

COVID-19 Emergency planning  

The Infected 
Employee 

• Responsibility of the infected:

• Contact your supervisor

• Create an overview of who you have been in contact with, for up to 7 days before testing.

• Update status to positive in the "smitte stop" app. . 

The infected 
employees’ 
supervisor

• Responsibility of the supervisor

• Contact own health and safety organization

• Contact Energinet's project manager (tel. + 51 38 06 97/ rbm@energinet.dk) with information 
about who the infected have been in contact with outside their own organization on the project

Energinets 
management

• Energinets project management responsibilities

• Contact own health and safety organization in accordance with the procedure for COVID-19

• Ensure contact with involved staff, on their own project 



 24/32
 

Doc 20/02584-4  Til arbejdsbrug/Restricted  

Incident What should I do? Contact: Remarks 

Personal injury 

 

 

• Stop the accident – without exposing yourself to risk 

• Assess the person 

• CALL FOR HELP 

• First aid 

 
If you call 1-1-2, you should be prepared to state<. 

• Your name 

• Where you are calling from 

• What has happened 

• Where has it happened 

• The number of persons injured  

• Keep in touch until your entire message has been received 

Send someone to receive the ambulance at an agreed meeting 

spot, if possible. 

1-1-2 emergency services 

 

 
Energinet Emergency Hotline at +45 2180 3850 
after you have called 1-1-2 

 

The police will usually also come to 

the scene of the accident, if a call has 

been placed to 1-1-2 in connection 

with a work-related injury. The police 

may call for the Danish Working Envi-

ronment Authority. 

The location of first aid equipment is 

indicated on the site layout plan. 

If you have a phone which supports 

apps, we recommend that you install 

the app '112 app". 

Please make yourself aware of the 

official address of the working 

place/construction site. 

 

Less serious injury to 
person 

If you or your colleague has been exposed to a less serious injury 
which requires medical attention, please contact the nearest emer-
gency clinic or own GP/doctor. 

In case of minor injuries which do not require medical attention, 
you should carry out first aid on the spot. 

On week days, from 8 to 16h, please contact your 

own or the nearest doctor. 

On week days, in weekends and on public holi-

days, please contact the emergency medical ser-

vice at +45 1813.  

Always inform the Lead HS Coordinator about less 
serious incidents at  
+45 3068 6673 or avp@energinet.dk 

If you have a phone which supports 
apps, we recommend that you install 
the app 'Emergency'.  
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Incident What should I do? Contact: Remarks 

Fire If possible, put out the fire using the available fire-extinguishing 
equipment. Do not expose yourself to any danger. 
 
If you do not succeed in extinguishing the fire  

• Leave the area 
• Alarm and evacuate everyone on site 
• Call the fire brigade 
• Save persons - use fire- extinguishing equipment and DO 

NOT expose yourself to danger 
• In case someone is injured, follow the emergency proce-

dures  
 

If you call 1-1-2, you should be prepared to state 

• Your name 

• Where you are calling from 

• What has happened 

• Where has it happened 

• The number of persons injured  

• Keep in touch until your entire message has been received 

Send someone to receive the emergency vehicle at an agreed 

meeting spot, if possible. 

1-1-2 emergency services. 

 
 
Energinet Emergency Hotline at +45 2180 3850 
after you have called 1-1-2 

 

Inform the Lead HS Coordinator in less serious 
cases of fire at 
+45 3068 6673 or avp@energinet.dk 

The location of first aid equipment is 

indicated on the site layout plan. 
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Incident What should I do? Contact: Remarks 

Serious environmental 
accidents 
 

• Stop the accident - do not expose yourself to danger 

• Evaluate the situation 

• CALL FOR HELP  

• Prevent further contamination 
 
When you call 1-1-2, you should be prepared to state 

• Your name 

• Where you are calling from: 

• What has happened 

• Where the incident has happened 

• The number of persons injured  

• Keep in touch until your entire message has been received 

 

Send someone to receive the emergency vehicle at an agreed 

meeting spot, if possible. 

Follow procedures for oil spills to soil or streams as well as blow-

outs, if relevant. 

1-1-2 emergency services. 

 
Energinet Emergency Hotline at +45 2180 3850 
after you have called 1-1-2 

 

 

Serious environmental accidents are 
defined as: 
• More than 200 litres of oil spills 
• More than 10 litres of solvent 
• Less than 200 litres of oil or 10 li-

tres of solvent which cannot be 
recovered 

• There is a risk of contamination 
of especially protected areas 
such as nature reserves  

• Spills to streams with no possibil-
ity to contain the spillage 

 

Less serious environ-
mental accidents  

In case of less serious environmental accidents, you are responsible 
for minimizing the spill and to eliminate the pollution completely. 

Follow procedures for oil spills to soil or streams as well as blow-
outs, if relevant. 

 

 

Please inform the Lead HS Coordinator about less 
serious incidents at 
+45 3068 6673 or avp@energinet.dk 

Less serious environmental accidents 
are defined as: 
• Can be controlled on the spot 
• Spill is less than 200 litres of oil 

or 10 litres of solvent 
• No emission to streams and/or 

the spill can be contained com-
pletely. 
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Incident What should I do? Contact: Remarks 

Contaminated soil or 
water 

Stop working - do not expose yourself to danger 

• Evaluate the situation 

• Contact the Municipality 

• Prevent further contamination if possible 

 

Environmental Department  

Helsingør Municipality Tlf. +45 4928 2828 

Fredensborg Municipality Tlf. +45 7256 5000 

Hørsholm Municipality Tlf. +45 4849 0000 

Supervisor:  

xkuj@energinet.dk /+45 2015 4212 

+45 3068 6673 or avp@energinet.dk 

The findings & decontamination pro-
cess must be documented by 
• Photos from the site 

Information about contact with au-
thorities 

Oil spill onshore If possible, stop the leak at the source to prevent further contami-

nation:  

• Empty the leaking container 
• Contain the spill by establishment of embankment or exca-

vation lined with a tarpaulin 
• Collect the oil (cat litter, sludge exhauster etc.) 
• Cover sewer/drain pipes (tarpaulins covered with soil or 

the like) 
• Excavate contaminated soil and dump into container which 

is covered 
• Cover the contaminated area using tarpaulin 

Follow the procedure for serious and less serious 
environmental accidents. 

 

Inform the municipality and the emergency ser-
vices at 1-1-2. They must assess whether investi-
gation or decontamination is required. 

The decontamination process must 
be documented by: 
• Photos from the site 
• Information about the quantity 

of oil spill 
• A log over the entire incident 
• Information about contact with 

authorities 
 
 

Oil spill near streams 
and lakes 

If possible, stop the leak at the source 

In order to prevent further contamination:  

• Empty the leaking container 
• Contain spill in stream by establishing a barrier, embank-

ment, barrier made from straw, float locks or equivalent 
• Contain spill in stagnant water by establishing float locks 

and by blocking discharge from the stream/lake 
• Collect the oil using sludge exhauster, oil skimmer, oil sepa-

rator or similar 

Follow the procedure for serious and less serious 
environmental accidents. 

 

Inform the municipality and the emergency ser-
vices at 1-1-2. They must assess whether investi-
gation or decontamination is required. 

The decontamination process must 
be documented by: 
• Photos from the site 
• Information about the quantity 

of oil spill 
• A log over the entire incident 
• Information about contact with 

authorities 

. 
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Incident What should I do? Contact: Remarks 

Blow-out • Locate leak and immediately stop drilling 

• Contain spill if sludge/Bentonite still flows  

• Collect the drilling sludge/Bentonite 

• Cover sewer/drain pipes (tarpaulins covered with soil or 
the like) 

• Decontamination to be agreed with the municipal-

ity/emergency services 

If drilling sludge/Bentonite is dug up, it must be collected in a 

tight container which is covered. 

Follow the procedure for serious and less serious 
environmental accidents. 

 

Inform the municipality and the emergency ser-
vices at 1-1-2. They must assess whether investi-
gation or decontamination is required. 

The decontamination process must 
be documented by: 
• Photo from the site 
• Place of incident 
• The amount of Bentonite 
• A log over the entire incident 
• Information about contact with 

authorities 

 

Electrical accident • Stop the accident - do not expose yourself to danger 

• Turn the power off, if possible 

• Call the emergency services if necessary (fire, personal in-

jury, etc.) 

• Contact the owner of the high-voltage installation if the in-

cident is related to high-voltage installations 

When the power is turned off, you can rescue people and apply 

first aid according to procedure for personal injury. 

If a person has been exposed to electrical shock, the emergency 

services and/or the doctor must be contacted. 

1-1-2 emergency services. 

Energinet's control centre (Electricity) if the inci-
dent happened at one of Energinet’s high-voltage 
installations – Call +4570701925 
 
Energinet Emergency Hotline at +45 2180 3850 
after you have called 1-1-2 

 

 
If a person has been exposed to elec-
tric shock he should not be allowed 
to drive to the nearest first-aid cen-
ter by himself as he might have a 
turn on the road. 
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Incident What should I do? Contact: Remarks 

Damage to electrical ca-
bles and wiring 

 

• Stop the accident - do not expose yourself to danger 

• Call the emergency services if necessary (fire, personal in-

jury, etc.) 

• Contact the owner of the HV cable/pipeline 

When the power is off, rescue people and carry out first aid accord-

ing to the procedures for personal injury. 
If a person has been exposed to electrical shock, the emergency 
services and/or the doctor must be contacted. 

1-1-2 emergency services. 
 
Energinet Human Resource accident call centre 
at +45 2180 3850 after you have called 1-1-2 

Energinet's control centre (Electricity) if the inci-
dent happened at one of Energinet’s high-voltage 
installations – Call +45 70 70 19 25 
 

 
If a person has been exposed to elec-
tric shock he should not be allowed 
to drive to the nearest first-aid cen-
ter by himself as he might have a 
turn on the road. 

Damage to other un-
derground installations 

• Stop the accident - do not expose yourself to danger 

• Call the emergency services if necessary (fire, personal in-

jury, etc.) 

• Rescue any injured persons if it is safe for you to do so 

• Contact the owner of the underground installations 

1-1-2 emergency services. 
 
Energinet Human Resource accident call centre 
at +45 2180 3850 after you have called 1-1-2 

Energinet's control centre (Gas) if the incident 
happened at one of Energinet’s gas installations 
– Call +45 70 70 19 60. 

Buried/underground installations 
are, for example:  

- pipes  
- gas pipes which are buried 
- oil tanks  
- etc.  

Unexploded Ordnance 
(UXOs) 

• Stop the work and move away from the object 

• Call the emergency services 

• Rescue any injured persons if it is safe for you to do so 

1-1-4 emergency services. 
 
Energinet Human Resource accident call centre 
at +45 2180 3850 after you have called 1-1-4 

 

Archaeological findings • Stop the work  

• Evaluate the finding(s) 

• Call the local museum 

Nordsjælland Museer +45 7217 0240 

Supervisor / project manager +45 2137 3826 
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Incident What should I do? Contact: Remarks 

Thunder and lightning In case of thunder and lightning 

• Stop all outdoor work 

• Wait in a safe place for the thunder and lightning to pass 

• Resume work when the thunder and lightning has passed – 

no more thunder or lightning can be heard/observed 

 
Outdoor work at height or on structures should be stopped imme-

diately if thunder and/or lightning is heard or observed.  

Inform the supervisor about the incident at: 

 
xkuj@energinet.dk or +45 2015 4212 

 

 
In case of injury to persons, follow 
the procedures for personal injuries. 
 
If it’s not possible to seek shelter in-
side a car or similar, you should squat 
(feet together, outdoors).  
Do not lie down; it increase contact 
with the ground. Do not seek shelter 
under a tree and do keep a safe dis-
tance to fences, light poles, railings, 
etc. made of conducting materials. 
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Appendix 7 Particularly hazardous work/Risk assessments 

The tasks of the Contractors responsible for the individual, particularly hazardous work pro-

cesses are listed below: 

 

Contract 

 

Risk assessment must be prepared for the following work: 

Civils works Risk of being buried. 

Risk of being hit by rope or steel wire. 

Risk of being buried in the cable excavation 

Risk of crane overturning during placement of cable container. 

Working with contaminated soil. 

Risk of falling into the excavation. 

Risk of falling. 

Work near power lines. 

Risk of induced voltage 

Installation and dismantling of heavy elements 

Drill work Risk of drill head getting stuck underground. 

Work near power lines. 

Risk of induced voltage. 

Installation and dismantling of heavy elements. 

Risk of falling. 

Road work 

 

Risk of being crushed. 

Work near power lines. 

Risk of induced voltage. 

Risk of falling. 

Cable work Risk of exposure to chemical substances. 

Risk of induced voltage. 

Installation and dismantling of heavy elements. 

Risk of falling. 

*Deep: excavations deeper than 1.7m or less where special conditions apply to the operation 

(soil, hazardous work etc.). 

 

All written risk assessments are included in this appendix. 
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Appendix 8 Copy of Registration Form for Arbejdstilsynet 

(Danish Working Environment Authority) 

 

 


